

Weekly meeting progress

Friday, Jul 10, 2026





Deployment and reliability testing of the distributed system

- Implementation RPC communication between the central router and local agents
- First deployment of the architecture on the CloudLab infrastructure
- First execution of the qDINA benchmark on CloudLab



Next tasks

- Fix RPC communication bugs on CloudLab
- Train the project for 100 episodes using the classical model
- Compare our performance against Sam's benchmark results
- Integrate the quantum version into the project